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Name of Contractor: Global Engineering Project Name: Life Safety--Walls Phase 2

Installation Name: Fort Gordon, GA, USA Contract/DO/PO Number: 24-128

Contract Number: DACAO01-98-D-0024

Date: week ending March 15, 2001

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)
General Comments:

Work performed: ¢ and ard "
Replaced ceiling grid on the 1% 2™ 3" and 9" floors.
Painted ceiling grid on the 3' And 9™ floors.
Replaced ceiling tlleontheBL 5"and 9" floors.
Replaced exit lights on the 3 floor.

Percent complete (if applicable) 80 %

Safety violations/ Corrective measures taken:
Safety meeting held

Work Scheduled:

Indicate Attachments:
a Daily QA Reports a Schedule assessments

a Safety Tool Box Meeting & Minutes of Meetings
Manager

a Inspection Checklist a Other

a Assistance provided to Facility

Name: Lloyd South

(Printed) Signature: LI oyd Sout h

US Army Corps of Engineers
Quiality Assurance Representative
Supporting MedCom




